
Request for City Council Committee Action
From the Department of Public Works

Date: May 20, 2003

To: Honorable Sandra Colvin Roy, Chair Transportation & Public Works Committee

Subject: Motorola Change Order Request

Recommendation: 
That proper City Officials are authorized to execute Change Order #5 for the 800 MHz Project to
Contract No. 14248 with Motorola, Inc.  The Change Order will extend the end date of the
contract to December 31, 2006 and will increase the contract by $350,000; therefore, the new
contract amount is $5,734,540.50. 

Prepared by: Steve Kotke, Director of Property & Equipment Services, 673-2402
Approved: Klara A. Fabry, Director of Public Works

By: Steve Kotke________________________________                            
Presenter: Steve Kotke, Director

Financial Impact (Check those that apply)
   XNo financial impact - or - Action is within current department budget.

     (If checked, go directly to Background/Supporting Information)
      Action requires an appropriation increase to the Capital Budget
      Action requires an appropriation increase to the Operating Budget
      Action provides increased revenue for appropriation increase
      Action requires use of contingency or reserves
      Other financial impact (Explain):      
      Request provided to the Budget Office when provided to the Committee Coordinator 

Background/Supporting Information:



In July 1999 the City entered into a contract with Motorola Inc. to provide a Digital Trunked 800
MHz Regional Radio System.  The 800 MHz project is a joint project with several other
jurisdictions, such as the State of Minnesota and Hennepin County, to upgrade the City’s current
radio system with an 800 MHz regional trunk radio system.  The new system will allow for more
channels and better coverage for the 3000 city radio subscribers.  The system will also allow
City personnel to share channels and communicate directly with other jurisdictions during
emergencies. The project is progressing on schedule.  The system is now operational and we
are in the process of rolling out radio units to our users. We are nearing the point of Final
Acceptance on the 800 MHz project with Motorola.  

The Motorola contract will allow for the City to purchase products at a discount from a list price
(Section 3 of the Scope of Agreement).  These products are electronic hardware devices for the
infrastructure portion of our Public Safety Communication System (not radio units).  Change
Order #5 would allow the City the opportunity to continue purchasing these discounted products
on an as needed basis over the next few years. The 800 MHz project is budgeted to purchase
approximately $250,000 of products this year.  The additional $100,000 increase would be for
the purchase of products in future years only as required.  Therefore, we would like to exercise
the contract option by increasing the amount of the contract by $350,000 and extending the end
date of the contract to December 31, 2006.  


	From the Department of Public Works

